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Objectives of the Project 
 
The Project's overall objective is to establish a shore power network, including a 
uniform management and payment system, on a larger scale for inland 
navigation in Flanders to eventually contribute to its development as an 
environmental friendly alternative to road transport. 
 
To deliver on the overall objective of the project, there are three specific 
objectives which have been met by carrying out six defined activities within the 
Action. The first specific objective is to design a uniform management and 
payment system for shore power in Flanders. The second specific objective is to 
deploy, monitor and evaluate a pilot project aiming at installing and adapting 
existing and new shore power supply to connect to the web application and 
support the proposed management and payment system. The third and final 
specific objective is to propose a strategy to stimulate the expansion of this 
environmental friendly technology. Reed more 
 
 
Description of the Project 
 
During the last years, the interest in the use of shore power facility has strongly 
increased in the Flemish ports and inland waterways. The continuous expansion 
of shore power facilities also contributes to the implementation of the Flemish 3E 
Inland Navigation Covenant of 2009 and the 3E Inland Navigation Plan, aiming 
amongst others at a significant reduction of CO, NOx fine particles and CO2. The 
Air Quality Plan approved on March 30th, 2012 by the Flemish Government 
containing measures to achieve the proposed NO2 concentrations in 2015, also 
foresees actions to encourage the use of shore power facility. 
 
One of the actions to encourage the expansion of shore power facility was the 
setup of the Flemish Shore Power Platform (www.walstroomplatform.be) which 
coordinates all actions related to the use, implementation and expansion of this 
environmentally friendly technology for inland navigation in Flanders. The 
Flemish shore power platform is involving the Flemish inland waterways 
managers, port managers, shippers organisations, ports and water policy 
officers, and stakeholders.    
Several feasibility studies at local scale have been conducted by different Flemish 
port authorities and inland navigation managers. However, all those feasibility 
studies and their proposed management and payment systems remain 
fragmented and not standardised. 
 
A uniform management and payment system for shore power is crucial for the 
expansion of this technology at regional/national level. All partners of the 
Flemish shore power platform agreed on that a uniform management & payment 
system for Flanders is needed.  
 
This Action is the first Flemish project that has implemented shore power supply 
on a larger scale in Flanders and designed a uniform management and payment 
system for shore power services in Flanders. 
The Action's overall objective is therefore to establish a shore power network, 
including a uniform payment system, on a larger scale for inland navigation in 
Flanders to eventually contribute to its development as an environmental friendly 
alternative to road transport. 
 
To deliver on the overall objective of the Action, there are three specific 
objectives which will be met by carrying out six defined activities within the 
Action. The first specific objective is to design a uniform exploitation and 
payment system for shore power in Flanders. This objective will be met by 
undertaking market surveys and cost-benefit analysis, as well as by designing 
and operating a single web application platform for accessing shore power 
services in Flanders (activities 1 and 2). The second specific objective is to 
deploy, monitor and evaluate a pilot project aiming at installing and adapting 
existing and new shore power supply to connect to the web application and 
support the proposed payment system. This objective will be met through 
activities 3 and 4. The third and final specific objective is to propose a strategy to 
stimulate the expansion of this environmental friendly technology. This objective 
will be met by investigating on how a national network of shore power facilities 
should be expanded and which communication strategy should be adopted to 
encourage the use of shore power in Flanders (activity 5). To ensure the Action is 
delivered on time and within budget, Project Management has been separated 
out as a distinct activity (activity 6). 
 
 
First specific objective: 
 
Activities 1 and 2 have resulted in an online operational Central Management 
System for shore power in Flanders (Figure 1).  
The CMS is available online through the Flemish Shore Power Platform website: 
http://www.binnenvaartservices.be/walstroom/aanvragen.php?lang=en  
 
 
Figure 1. Central Management System 
 
Second specific objective: 
 
A pilot project (activities 3 and 4) consisted of installing and adapting shore 
power boxes in three locations that were connected to the Central Management 
System (being developed as part of activity 2). The locations are located in Port 
of Antwerp, the waiting port of Evergem and the waiting port of Wijnegem 
(Figure 2). 
Figure 2. Locations of the pilot shore power installation 
 
Shore power supply in Port of Antwerp 
 
The shore power installation consists of: 
• 7 shore power boxes. Each box is equipped with 4 independent connection 
points (2 connection points with a supply of 230V/32A and 2 connection 
 
points with a supply of 400V/32A), which ships can use to connect to the 
electrical grid when at berth. 
• 2 high power shore power boxes for connecting tanker ships at quay 75. 
Each high power shore power box consists of 3 connection points (2x 63A 
400V and 1x 125A 400V).  
• 3 shore power cabinets for River Cruises with a total of 8 recharging points 
have been installed at the Kattendijkdock. 
 
Figure 3. Shore power installation in Port of Antwerp 
 
Shore power supply in “Ringvaart om Gent - sluis Evergem - 
wachthaven”   
 
In October 2015, Waterwegen en Zeekanaal NV has finalised the installation of 
3x2 shore power boxes in Port of Evergem (Figure 4).  The Port of Evergem is 
now equipped with a total of 32 connection points with three types of 
connections: 16A 1Phase, 32A 3Phase and 63A 3Phase.   
 
 
Figure 4. Shore power installations in the waiting port of Evergem  
 
New shore power supply to be installed in “Albertkanaal/wachthaven 
Wijnegem”  
 
16 shore power boxes were built and installed at the location 
”Albertkanaal/Wachthaven Wijnegem” (Figure 5),  with a total of 32 connection 
points with three types of connections: 16A 1Phase, 32A 3Phase and 63A 
3Phase.  
 
 
 
 
Figure 5. Shore power installations in the waiting port of Wijnegem 
 
 
Third specific objective: 
 
A study has been conducted to propose a strategy to stimulate the expansion of 
shore power in Flanders. The study conducted by REBEL group started on   
01/07/2015 and had  3 primary goals: 
 
9 determining the needs and concerns of the users 
9 developing a strategy for the expansion of a shore power supply network 
along the inland waterways and in the seaports of the Flanders Region 
9 determining the most appropriate locations for the expansion of the shore 
power supply network in Flanders 
 
This study started from the assessment of the potential demand of the inland 
waterway sector (river cruises excluded) for shore power, based on available 
traffic figures (2014) from the waterway authorities and ports. In order to 
estimate the potential need for shore power, a uniform calculation method has 
been developed, linked with an expert segmentation of waterways and ports. 
This allows the need per segment to be determined, taking into account the 
limited traffic data (of Waterwegen en Zeekanaal nv and nv De Scheepvaart). 
 
The study shows also that investing in shore power supply is not at all an 
informal financial commitment for the inland shipping sector. Strictly taking into 
account the return in terms of project cash flows, it appears no positive results 
are booked for any waterway/port segment. In other words, in order to make the 
necessary or desired investments possible, grants will be inevitable and/or 
existing financial reserves will have to be addressed.  
 
Survey of the inland shipping sector within the context of this study shows that 
the end users have yet to be convinced of the added value of shore power. This 
issue will be discussed with the partners of the Flemish Shore Power Platform 
(which is involving also skippers organisations and stakeholders) to find out a 
strategy to convince  the user of the added value of shore power.  
Based on the result of this study a list of actions (financial, and legal and policy 
actions) to promote the use of shore power has been approved by the Flemish 
Shore Power Platform and will be implemented in the coming years. 
 
 
